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Overview

Radiological Project Work Overview
— Current Project Map

— Parcel C

* Phase Il Field Work
* Ship Berth Survey
« Buildings 253 and 211 Survey

— Parcel E

* 500 Series Reports
« “] Street” SS/SD Removal

— Parcel D-1
— FSS Report Status
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2014 Radiological Projects
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Parcel C - Phase Il SS/SD Removal

NAVFAC

Parcel C SS/SD line removal:
e Phase Il — 14,020 of 14,300 linear feet of SS/SD lines (98%)

e 29 Trench Units (TUs) Excavated to date:
e 2 — Active TUs (undergoing sampling, survey, and/or remediation)
e 1 — Approved for backfill
e 2 — Radiologically cleared TUs; turned over to CB&l
e 7 — Backfilling/Restoration of TUs (installing drainage system)
e 17 — Backfilled/Restored TUs
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Parcel C - Phase Il
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Parcel C — Phase Il Ship Berth Surveys

Terrestrial (soil) Survey Units:
e Survey Units 2, 3, 6, 7, and 9 — Surveys complete
e Survey Units 5 and 8 — Awaiting definitive data analysis

e Survey Units 1 and 4 — Characterization sampling and
remediation being performed

Cantilevered (concrete) Survey Units:

e Survey Units 10-13 — Ongoing—Conducting alpha investigations
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Buildings 253 and 211

Removal and survey of ventilation system
* 100% removed

Building 211 “Wooden Extension” demolition
» 85% surveyed and screened

Buildings 253/211

« Continue characterization surveys of floor surfaces; as of February 20,
completed 63% of alpha/beta scans, completed 35% of the gamma
scans, and collected 49% of the systematic and swipe samples.
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Parcel E SS/SD Removals
“| Street”

NAVFAC

« As of February 14

3,236 LF of the scoped 7,600 LF has been removed (43% removed)
Completed removal along Mahan and J Streets
Removing SS/SD lines along | Street
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Parcel E SS/SD Removals
“| Street”

Removal of concrete encased piping Staged removed concrete encased piping
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Parcel D-1
Phase |

Phase |

— Gun Mole Pier
 Final FSS report issued January 17
 Confirmation surveys scheduled for March 18

* RURR letter anticipated following analysis of confirmation samples and
confirmation surveys

— Phase | RACR
« Final RACR issued January 14

* No further comments from DTSC; Navy requests RURR letter from CDPH
following Phase Il RACR
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Parcel D-1
Phase |l

Phase Il

« Temporary demobilization from field work on January 20 awaiting
results from laboratory

 Field Work to resume on March 17
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FSS Report Status
Parcels C,D-1, & E
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Comments, Questions, Concerns?
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